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To:   Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Michelle DeLong, MDEQ 
Dr. Linda Dykema, MDCH 
Deb Cardiff, Kalamazoo County Public Health 
Richard Fuller, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Scott Corbin, Allegan County Emergency Management 
Tiffany Eichorst, City of Battle Creek 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, Calhoun County Water Resources Commissioner 
Ann Nieuwenhuis, Comstock Township 

 

From:      Jeffrey Kimble, U.S. EPA, Federal On-Scene Coordinator 

Date:     03/21/2014 

Operational/Reporting Period: 0700 hours 02/17/2014 through 0700 hours 03/03/2014 

1. Site Data 

Site Number:  Z5JS   Response Type:  Emergency  
Response Authority:  OPA   Incident Category:  Removal Action 
Response Lead:  RP   NPL Status:  Non-NPL 
Mobilization Date:  7/26/2010   Start Date:  7/26/2010 
FPN#:  E10527    

2. Operations Section 

• The organizational response structure consisted of the following Branches: 1) Environmental Field 
Teams; and 2) Dredge Operations. 

2.1 Environmental Field Teams Branch 

2.1.1 Science Division 

• No activities were performed during this reporting period. 

2.1.2 Water Operations Division 

• No sheen responses were conducted during this reporting period.  

2.1.3 Compliance Division 

• On February 20, 2014, MDEQ issued Enbridge a permit for Ceresco Dam removal and river restoration. 
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2.2 Dredge Operations Branch 

2.2.1 Ceresco, Mill Ponds, Morrow Lake and Sediment Trap Divisions 

• Dredging operations at the Mill Ponds impoundment and the MP 36.1 sediment trap remained 
suspended throughout the reporting period due to icing conditions.   

• Enbridge continued planning and preparations for construction of the dredge pad for continued sediment 
removal actions at Morrow Lake and the Morrow Lake Delta, as required by the March 14, 2013 Order. 
Construction is scheduled to begin during the last week in March. 

• On February 28, 2014, Enbridge submitted a draft Air Monitoring and Sampling Work Plan for the 
Benteler Dredge pad site.  U.S. EPA met with Enbridge and gave initial feedback to the draft plan.  U.S. 
EPA will continue to work with Enbridge until and approvable plan is submitted.   

• During the reporting period, Enbridge continued with the decommissioning and repurposing of the 
Ceresco dredge pad.  Waste disposal activities associated with the dredge pad decommissioning 
continued throughout the period. 

2.2.2 Waste Management Division 

• Cumulative quantities of soil, debris, and liquid shipped off-site during the response are presented in 
Tables 1 and 2.  

• The cumulative quantity of recovered oil has been estimated using actual waste stream volumes, 
analytical data, and physical parameters of oil-containing media.  A summary of the estimated volume 
of recovered oil is presented in Table 3. 

3. Planning Section 

3.1 Situation Unit 

• During the reporting period, overflights were conducted on February 21 and 26, 2014 to document all 
operational areas and river ice conditions.  Photographs were taken and distributed to project 
participants in a Situation Update photograph log and during the Consolidated ICS Meeting. 

3.2 Environmental Unit 

• U.S. EPA, USGS, and the U.S. Army Corps of Engineers held weekly meetings to discuss 
Hydrodynamic Model (HDM) activities.   Development of the HDM and sediment transport model 
continued throughout the reporting period. 

3.3 Documentation Unit 

• The Documentation Unit continued organizing and archiving electronic and paper files for post-incident 
use. 
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3.4 Resource Unit 

• The Resources Unit continued to support production of the Incident Action Plan (IAP), supported the 
planning efforts of operations, and provided information to Logistics personnel in order to properly 
prepare and procure resources.  

4. Command 

4.1 Safety Officers 

• Enbridge safety personnel continued conducting work-site safety inspections and implementing the plan 
for integration of public safety and worker safety on the Kalamazoo River. 

• The USCG is providing the U.S. EPA with on-site support by monitoring safety throughout all active 
work areas. 

4.2 Public Information 

• The number of public inquires reported by Enbridge for this period is presented in Table 5. 

5. Finance 

• The current National Pollution Funds Center (NPFC) ceiling is $69.25 million. Approximately 86.5% of 
the ceiling has been spent through March 2, 2014.  The latest average 14-day burn rate was $14,645 per 
day.  These cost summaries reflect only U.S. EPA-funded expenditures for the incident.  A summary of 
these expenses is presented in Table 6. 

6. Scientific Support Coordination Group (SSCG) 

• No activities were conducted during this operational period. 

7. Participating Entities 

• U.S. EPA and MDEQ continued to meet bi-weekly with a group of stakeholders to discuss how to 
continue to effectively communicate, share information about site progress, and receive feedback about 
the communication needs of the local communities.  During this reporting period, the Stakeholder group 
met on February 20, 2014. 

• For a list of cooperating and assisting agencies, see SITREP #51 (Sections 3.2 and 3.3).  

8. Personnel On-Site 

• Staffing numbers for the entities and agencies active in the response are presented in Table 7.  

9. Source of Additional Information 

• For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/. 

 

http://www.epa.gov/enbridgespill
http://response.enbridge.com/response/
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10. Clean-up Progress Metrics 

 
Table 1 - Soil and Debris Shipped Off Site (as of 03/02/2014) 

Waste Stream Cumulative Disposal Facility 
Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil (yd3) 233,121 SET/C&C 
Non-Haz Soil (yd3) 4,476 SET/Ottawa County Farms 
Non-Haz Soil (yd3) 14,463 SET/WM Westside 
Non-Haz Soil & Debris (yd3) 
(Excluding 2010 Ceresco Dredge) 64,815 Westside Recycling (Three 

Rivers, MI) 
Non-Haz Soil (yd3) 
(2010 Ceresco Dredge Only) 5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075 EQ/Michigan Disposal (Wayne, 
MI) and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 2,257 SET/C&C Non-Haz Impacted Debris (ton) 14,561 
     Shaded and italicized items are discontinued waste streams. 

 
Table 2 - Liquid Shipped Off-Site (as of 03/02/2014) 

Stream Destination Company Destination Location 
Cumulative Volume 

(gallons)† 
Non-Haz Water Liquid Industrial Waste Holland, MI 1,557,407 
Non-Haz Water Plummer Kentwood, MI 863,989 
Non-Haz Water Dynecol Detroit, MI 981,792 
Non-Haz Water Battle Creek POTW Battle Creek, MI 1,143,280 
Hazardous Water Dynecol Detroit, MI 3,594,579 
Oil 
Other Material Enbridge Facility Griffith, IN 766,288 

1,405,525 
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200 
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140 
Hazardous Water Safety Kleen a  825 
Treated Non-Haz Water Dynecol Detroit, MI 150,700 
Treated Non-Haz Water Battle Creek POTW Battle Creek, MI 1,968,700 

Total 17,779,425 
   Shaded and italicized items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory.  
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Table 3 – Estimated Recovered Oil (as of 03/03/2014) 
Waste Stream Containing 

Recovered Oil 
Destination 
Company 

Destination 
Location 

Estimated Oil Volume in 
Waste Stream (gallons) 

Soil 
Impacted Soil & Debris                                             

C&C Landfill Marshall, MI 25,152* 
Envirosafe/ Westside 
RDF Oregon, OH 278,665 

Geotube Sediment - (Impacted 
Sediment)                                             

Envirosafe/ 
Westside RDF Oregon, OH 1,298 

Debris - (Roll Off Boxes with 
Impacted Sorbents, boom, pads, 
plastic, PPE, vegetation, and 
biomass)                                               

EQ Michigan Belleville, MI 56,977* 

Frac Tank City - Influent to 
Carbon Filtration System C&C Landfill Marshall, MI 8,109 

Frac Tank City - Water  

Dynecol Detroit, MI 

46,183 
Liquid Industrial 
Waste Services, Inc. Kentwood, MI 

Plummers Env. Inc. Holland, MI 
BC POTW Battle Creek, MI 

Ceresco Pretreatment System C&C Landfill Marshall, MI 90 
A-1 Pretreatment System C&C Landfill Marshall, MI 9 
Oily Water - RPP Enbridge Facility Griffith, IN 766,288 

Total 1,182,771 
Shaded and italicized items represent discontinued waste streams. 
*Total updated for analytical received after report generation. 
 
 

Table 4 – Samples Collected By Enbridge 

Sample Type Total 
February/March 2014 

1 28 27 26 25 24 23 22 21 20 19 18 17 16 
Surface Water 4 0 0 0 0 0 0 0 0 0 0 0 0 4 0 
Private Well 1 0 0 0 0 0 1 0 0 0 0 0 0 0 0 
Groundwater 34 0 0 0 1 5 6 0 3 6 6 4 3 0 0 
Sediment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Soil 21 0 5 2 2 0 1 0 0 6 0 1 1 3 0 
Product 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Dewatering 4 0 0 0 0 0 0 0 0 0 4 0 0 0 0 
Sheen 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

 
Table 5 – Public Inquiries Received by Enbridge 

Location/Med 
February 2014 

28 27 26 25 24 23 22 21 20 19 18 17 16 15 
Marshall Community Center 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Oil Spill Public Information Hotline 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Website 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Total Public Inquiries 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
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Table 6 - Financial Summary (as of 03/02/2014) 
Item Expended (Cumulative)  

ERRS Contractors   
EQM (EPS50802) T057 $ 1,199,522 
 T060 $  213,636 
LATA (EPS50804) T019 $ 1,161,082 
ER LLC (EPS50905)   T040 $  683,330 

Total ERRS Contractors $ 3,257,571 
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support 
Lockheed Martin (EPW09031) -Biodegradability Study 

 
$ 

 
198,379 

  61,917 
T&T Bisso (EPA:HS800008) 

Total Other Contractors 
$ 
$ 

__882,087 
1,142,383   

START Contractor – WESTON (EPS50604) 
 T030-Response 

Community Relations 
T032-Sampling   

T037-Doc Support 

 
$ 
$ 
$ 

 
37,075,814 

114,563 
161,045 

2,074,674 
Total START Contractor $ 39,426,096 

Response Contractor Sub-Totals $ 43,832,722 
U.S. EPA Funded Costs: Total U.S. EPA Costs $ 6,855,766 
Pollution Removal Funding Agreements 
Total Other Agencies 

 
$ 

 
3,637,081  

Indirect Cost (16.00%) $ 3,520,519 
Indirect Cost (8.36%)-payments after 10/1/2011 $ 1,310,859 
Indirect Cost (10.15%)-payments after 10/1/2012 $ 1,275,174 
Cost Documentation/Billing Admin Fee (2.93%)* $ 601,905 
   

Total Est. Oil Spill Cost $ 59,880,142 
Oil Spill Ceiling Authorized by USCG $ 69,250,000 
Oil Spill Ceiling Available Balance** $ 9,369,858 

  Shaded and italicized items are discontinued   
* Effective on EPA Enbridge costs billed to USCG for bills issued after 6/5/12. 
**USCG personnel may increase to compensate for EPA not having all available funds to fully staff the site to execute the OPA Project Plan as 
approved through 12/31/2013.  USCG personnel will fill gaps in contractor/EPA staff planned resources as appropriate.
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Table 7 - Personnel On-Site 

Agency/Entity 
March 2014 February 2014 

2 1 28 27 26 25 24 23 22 21 20 19 18 17 
U.S. EPA 0 0 2 3 3 3 2 0 0 1 3 3 2 0 
START 0 1 9 10 10 11 9 0 2 13 14 14 14 12 
MDEQ 0 0 3 3 3 4 3 0 0 3 4 4 2 0 
MDEQ Contractors 0 0 0 1 2 2 2 0 0 1 2 2 2 2 
Other Agencies 0 2 2 0 2 2 2 0 2 3 3 1 2 2 
Enbridge – Environmental Field Teams – Science* 0 1 12 14 14 12 12 0 3 16 15 13 15 15 
Enbridge – Environmental Field Teams – Water Ops* 0 0 0 0 0 0 0 0 0 0 0 0 10 12 
Enbridge – Dredge Operations – Ceresco* 0 20 28 29 27 32 30 5 35 29 35 36 33 32 
Enbridge – Dredge Operations – Mill Ponds* 0 0 0 0 0 0 0 1 4 6 6 8 6 7 
Enbridge – Dredge Operations – Delta/Morrow Lake* 0 0 2 0 0 0 0 0 0 0 0 0 0 0 
Enbridge – Dredge Operations – Sediment Traps* 0 0 1 0 0 0 0 0 1 3 3 4 10 4 
Enbridge – Waste Management* 0 52 53 0 4 54 54 0 30 55 53 55 54 48 
Enbridge – Office Support* 0 6 18 22 25 29 25 3 12 24 26 29 30 32 

Total 0 82 130 82 90 149 139 9 89 154 164 169 180 166 
  *Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge 
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